

## 44 Digital Web site. Estimation

			Estimate		
Task	Subtask	Minimum	Expected	Maximum	Comments
Prepara	ations				
	Initial requirements analysis. Estimation.	1.0 hrs	1.0 hrs	1.0 hrs	already spent
Front-e	end				
	Common				
	Project structure. Define media queries.	4.0 hrs	6.0 hrs	8.0 hrs	
	Header	1.0 hrs	3.0 hrs	4.0 hrs	
	Footer	1.0 hrs	1.5 hrs	2.0 hrs	
	Menu	3.0 hrs	4.0 hrs	6.0 hrs	
	Home page				
	Innovative message	1.0 hrs	2.0 hrs	3.0 hrs	
	Image Block	3.0 hrs	5.0 hrs	6.0 hrs	
	"What we do" block	2.0 hrs	3.0 hrs	4.0 hrs	
	"Our clients" block	2.0 hrs	3.0 hrs	4.0 hrs	
	"Leadership" block	2.0 hrs	2.5 hrs	3.0 hrs	
	Footer content gallery	3.0 hrs	4.0 hrs	5.0 hrs	
ВА		7.0 hrs	8.0 hrs	9.0 hrs	3 hour 45 minutes already spent
Mainte	nance				
	Project Management	2.0 hrs	3.0 hrs	3.5 hrs	1 hour already spent
	Stabilization	2.0 hrs	4.0 hrs	5.0 hrs	
Total		34.0 hrs	50.0 hrs	63.5 hrs	